
 Royse City I.S.D.
 2005 Bond - Phase 2 Update
As of February 29, 2008

Bond Sale Generated 
$25,000,000 Total Stadium Fine Arts

Anticipated Cost @ Oct, 2005 $21,670,000 $15,950,000 $5,720,000

Bids Awarded to Date $24,510,124 $17,535,696 $6,974,428
Bids Not Awarded to Date $0 $0 $0

Current Budget $24,510,124 $17,535,696 $6,974,428

FY2006 $384,000 $0
FY2007 $639,856 $62,245
FY2008 $7,908,285 $2,365,877
Amount Spent to Date $11,360,263 $8,932,141 $2,428,122
Amount Remaining to Date $13,149,861 $8,603,555 $4,546,306
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Royse City I.S.D.
2005 Bond - Phase 1 Update
As of F ebruary  29 ,  200 8

Bond Sale Generated 
$24,865,000 Total

Land 
Acquisitions Davis Fort Scott Middle School HS Additions

Miss May Vernon 
Elem

Anticipated Cost @ Oct, 2005 $24,860,250 $1,440,000 $2,625,000 $147,000 $147,000 $131,250 $8,463,000 $11,907,000

Bids Awarded to Date $23,818,834 $200,000 $2,213,626 $143,605 $149,505 $176,668 $8,454,935 $12,480,495
Bids Not Awarded to Date $1,240,000 $1,240,000

Current Budget $25,058,834 $1,440,000 $2,213,626 $143,605 $149,505 $176,668 $8,454,935 $12,480,495

FY2006 $1,886,841 $97,806 $102,596 $135,882 $5,227,425 $847,167
FY2007 $200,000 $320,418 $29,693 $28,175 $27,337 $3,100,342 $11,294,967
FY2008 $7,943 $101,449 $235,668
Amount Spent to Date $23,643,709 $200,000 $2,215,202 $127,499 $130,771 $163,219 $8,429,216 $12,377,802
Amount Remaining to Date $1,415,125 $1,240,000 ($1,576) $16,106 $18,734 $13,449 $25,719 $102,693
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