Royse City I.5.D.

2005 Bond - Phase 1 Update

As of April 30, 2008

Bond Sale Generated Land Miss May Vernon
$24,865,000 Total Acquisitions Davis Fort Scott Middle School| HS Additions Elem

Anticipated Cost @ Oct, 2005 $24,860,250 | $1,440,000 | $2,625,000 $147,000 $147,000 $131,250 $8,463,000 $11,907,000
Bids Awarded to Date $23,818,834 $200,000 | $2,213,626 $143,605 $149,505 $176,668 $8,454,935 $12,480,495
Bids Not Awarded to Date $1,240,000 | $1,240,000
Current Budget $25,058,834 | $1,440,000 | $2,213,626 $143,605 $149,505 $176,668 $8,454,935 $12,480,495
FY2006 $1,886,841 $97,806 $102,596 $135,882 $5,227,425 $847,167
FY2007 $200,000 $320,418 $29,693 $28,175 $27,337 $3,100,342 $11,294,967
FY2008 $7,943 $100,596 $235,668
Amount Spent to Date $23,642,856 $200,000 | $2,215,202 $127,499 $130,771 $163,219 $8,428,363 $12,377,802
Amount Remaining to Date $1,415,978 | $1,240,000 ($1,576) $16,106 $18,734 $13,449 $26,572 $102,693
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Royse City I.S.D.
2005 Bond - Phase 2 Update
As of April 30, 2008

Bond Sale Generated

$25,000,000 Total Stadium Fine Arts
Anticipated Cost @ Oct, 2005 $21,670,000 | $15,950,000 | $5,720,000
Bids Awarded to Date $24,510,124 | $17,535,696 | $6,974,428
Bids Not Awarded to Date $0 $0 $0
Current Budget $24,510,124 | $17,535,696 | $6,974,428
FY2006 $384,000 $0
FY2007 $639,856 $62,245
FY2008 $11,544,091 | $4,010,630
Amount Spent to Date $16,640,822 | $12,567,947 | $4,072,875
Amount Remaining to Date $7,869,302 | $4,967,749 | $2,901,553
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